Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	8 Mar 2026
Team ID	Viraj Raval,Dixit Pandya,Shiv Pandya,Nikhilkumar Raval.
Project Name	Project - Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a developer, I can collect EV datasets containing vehicle details, charging stations, and performance data.	2	High	Raval Viraj
Sprint-1	Data Collection	USN-2	As a developer, I can understand the dataset structure and attributes for analysis.	1	High	Raval Viraj
Sprint-2	Database Setup	USN-3	As a developer, I can store the EV dataset in a SQL database.	2	Low	Raval Nikhil
Sprint-3	Data Visualization	USN-4	As a user, I can view EV charging stations by region and type in India.	2	Medium	Raval Nikhil
Sprint-3	Story	USN-5	As a user, I can view a Tableau story explaining EV trends and analysis.	2	Medium	Raval Viraj
Sprint-4	Dashboard	USN-6	As a user, I can access an interactive Tableau dashboard showing EV insights.	3	High	Raval Viraj

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	3	2 Days	1 march 2026	2 march 2026	3	8 march 2026
Sprint-2	2	2 Days	3 march 2026	4 march 2026	2	8 march 2026
Sprint-3	2	2 Days	5 march 2026	7 march 2026	2	8 march 2026
Sprint-4	3	2 Days	8 march 2026	8 march 2026	3	8 march 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let’s calculate the team’s average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts